Mt. Hood National Forest Active Timber Sale List
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Updated:  02/24/11
	Sale Name
	District

Contract #
	Purchaser
	Type

Version
	Award
	Orig.

Term
	Current

Term
	CCF
	FSR

SA & COR
	Remarks

	1929 Thin
	CR

079978
	Freres
	2400-6T

04/04
	09/19/06
	10/31/09
	10/31/13
	7,737
	RGS
DP
	20% Logged
ERR*, FB2

	Alder IRC
	BARLOW

080075
	Dodge Logging
	2400-13T

09/04
	09/19/07
	03/31/10
	03/31/13
	5,964
	RGS
(T)JK
	0% Logged

	Appy IRC
	HR

080257
	Boise Building Solutions
	2400-13T

09/04
	08/04/09
	03/31/12
	
	7,862
	RGS
(T)JK
	35% Logged
35% Stew. Completed

	Beluga-Orca Thin
	CR

080349
	High Cascade
	2400-13T

09/04
	06/03/10
	03/31/15
	
	13,847
	
	

	Bow


	HR

079861
	High Cascade
	2400-6T

04/04
	04/12/06
	03/31/09
	03/31/13
	7,092
	RGS

(T)JK
	40% Logged

ERR*, FB2

	Boya Thin
	CR

080299
	High Cascade
	2400-6T

06/06
	09/22/09
	10/31/12
	
	8,570
	RGS
FW
	15% Logged

	Clyde HFR IRSC
	HR

080323
	Boise
	AQM contract

SF33
	05/27/10
	10/31/12
	
	13,619
TONS
	COR
RGS

(I)JK
	50% Logged
20% Stew Completed

	Cold Thin
	CR

079986
	Freres
	2400-6T

04/04
	09/19/06
	10/31/09
	10/31/13
	6,362
	RGS

DP
	15% Logged

ERR*, FB2

	Crow Thin IRC
	CR

080281
	Freres
	2400-13T

09/04
	09/22/09
	07/31/12
	
	6,058
	RGS
FW
	30% Logged

	Day Thin IRC
	CR

080422
	Rick McKay 
	2400-13T

09/04
	11/04/10
	03/31/13
	
	1,590
	RGS
FW
	60% Logged

	Dry Thin IRC
	CR

080091
	Freres
	2400-13T

09/04
	09/20/07
	03/31/10
	03/31/13
	6,819
	RGS

-----


	0% Logged

Road Stewardship Work Complete


	Sale Name
	District

Contract #
	Purchaser
	Type

Version
	Award
	Orig.

Term
	Current

Term
	CCF
	FSR

SA & COR
	Remarks

	Elbow Thin IRC
	CR

080059
	Rick McKay
	2400-13T

09/04
	07/26/07
	03/31/10
	03/31/13
	7,577
	RGS

IT

EB
	15% Logged

Stew Projects 90% completed

	Fan Thin
	CR

079937
	Wayne Stone
	2400-6T

04/04
	06/02/06
	03/31/09
	12/31/14
	4,381
	
	0% logged   RR Rates and cta from Court Dec

ERR*, FB2

	Hodi IRC
	BARLOW

080182
	High Cascade
	2400-13T

09/04
	05/23/08
	12/31/10
	06/30/13
	5,356
	
	

	Hot Thin IRC
	CR

080174
	High Cascade
	2400-13T

09/04
	12/18/07
	10/31/10
	10/31/13
	6,094
	
	

	M
	CR

079846
	Thomas Creek
	2400-6T

04/04
	11/15/05
	11/15/06
	07/14/11
	3,710
	RGS

FW
	90% Logged

Unit 497 Remains

ERR*, FB2 MRCTA Only

	Moore Thin 
	CR

080034
	High Cascade
	2400-6T

06/06
	10/31/06
	10/31/09
	10/31/13
	7,104
	
	FB2

	Pin Thin IRC
	CR

080398
	Interfor Pacific
	2400-13
09/04
	09/21/10
	08/31/13
	
	28,759
TONS
	
	

	Pink Thin IRC
	CR

080356
	Interfor Pacific
	2400-13T

09/04
	07/13/10
	10/31/12
	
	8,672
	RGS
DP
	Had Prework, No activity since 10/2010

	Quarry Thin IRC
	CR

080166
	High Cascade
	2400-13T

09/04
	12/11/07
	10/31/10
	10/31/13
	5,987
	RGS

DP
	30% Logged

	Raven RV
	CR

080232
	Freres
	2400-6T

07/01
	03/04/03
	05/30/15
	----------
	2,870
	
	

	Reel Thin IRC
	CR

080208
	High Cascade
	2400-13T

09/04
	09/18/08
	08/31/11
	06/30/13
	5,026
	
	

	Roan IRC
	HR

080406
	High Cascade
	2400-13

09/04
	09/27/10
	08/31/13
	
	20,857
TONS
	
	

	Rod Thin RV
	CR

080216
	Freres
	2400-6T

07/01
	03/04/03
	05/30/14
	----------
	7,299
	
	


	Sale Name
	District

Contract #
	Purchaser
	Type

Version
	Award
	Orig.

Term
	Current

Term
	CCF
	FSR

SA & COR
	Remarks

	Roman Thin IRC
	CR

080315
	Rick McKay 
	2400-13T

09/04
	09/29/09
	03/31/12
	03/31/12
	4,106
	RGS
FW
	60% Logged

	Rotor Thin
IRC
	CR

080430
	Interfor Pacific
	2400-13

09/04
	02/24/11
	10/30/12
	
	42,381

TONS
	
	

	Shamrock IRC
	BARLOW

080224
	High Cascade
	2400-13T

09/04
	09/29/08
	08/31/11
	06/30/13
	4,854
	RGS

(T)JK
	15% Logged
15% Stew Completed

	Shay Thin

IRC
	CR

080133
	Wayne Stone
	2400-13T

09/04
	11/02/07
	03/31/10
	03/31/13
	3,427
	
	

	Slip
	CR

079804
	Freres 
	2400-6T

04/04
	09/09/05
	03/31/08
	03/31/12
	1,949
	RGS

DP
	15% logged, 100% road work, Currently Active   
ERR*, FB2                      

	Stern


	HR

079895
	High Cascade
	2400-6T

04/04
	04/14/06
	03/31/08
	03/31/12
	2,228
	RGS

(T)JK
	0% Logged, Pre Haul Mntc been worked on

ERR*, FB2

	Swag Thin IRC
	CR

080364
	Interfor Pacific
	2400-13

09/04

	07/27/10
	10/31/12
	
	18,225

TONS
	
	

	Wall Thin IRC
	CR

080265
	High Cascade
	2400-13

09/04

	08/18/09
	10/31/12
	
	30,105

TONS
	
	

	Wedge Thin


	HR

080380
	High Cascade
	2400-6T

06/06
	08/31/10
	10/31/12
	
	8,144
	RGS
DP
	Prehaul and Painting of Units have Began.

	Wildcat Thin
	ZZ

079945
	Freres
	2400-6T

04/04
	08/10/06
	03/31/08
	03/31/12
	3,160
	
	FB2

	Willow IRC
	BARLOW

080083
	Boise Building Solutions
	2400-13T

09/04
	09/21/07
	03/31/10
	03/31/13
	8,885
	RGS

(T)JK
	100% Logged

75% Stewardship Completed, Active

	Wolf Thin IRC
	CR

080372
	Interfor Pacific
	2400-13

09/04

	08/26/10
	03/31/13
	
	16,250

TONS
	
	

	ERR* – Emergency Rate Redetermination completed

FB* – Farm Bill completed

RGS – Roy Shelby (FSR)                         DP – Dale Phelps (SA)                            (I) Inspector                      

FW – Floyd Walker (SA)                         EB – Ed Buursma (COR)                         COR – Contracting Officer Representative

IT – Ian Turner (SA Trainee) (COR)       (T)JK – Josh Kenfield (SA Trainee)




